CARMEL REDEVELOPMENT COMMISSION

CITy COUNCIL FEBRUARY, 2017 REPORT

REPORTING ON DECEMBER 2016 FINANCES
JANUARY 2016 ACTIVITIES

Carmel Redevelopment Commission

STRATEGIC HIGHLIGHTS
1 Construction proceeding on the Allied Solutions building and garage with the connector over 4t
Street started.
1 Project Agreement for Midtown West finalized.
1 Project Agreement for Monon and Main finalized
9 Issued bid documents for build-out of the 4th Floor of the Palladium for offices.

1 Bids were opened for the former Arby’s property at Rangeline and Carmel Drive.

The following highlights represent unrestricted funds available to the CRC to work its mission. Total
savings at month-end were $4,542,910. Savings are considered restricted and are in addition to the ending
balance noted below.

December Beginning Balance $ 3,525,851

December Revenues $ 9,684,613

December Expenditures $ 10,214,673

December Ending Balance $ 2995792
RECORD TRANSFERS

1 Original records transferred to and/or documents shared with CT office for record-keeping:

DATE DOCUMENT METHOD
1/19/2017 Resolution 2017-01 Hand-delivery

LOOKING AHEAD
1 Transfer of Sophia Square Plaza to CRC.
1 Midtown West design and finance package negotiations.
1 Monon and Main design and finance package negotiations.
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FINANCIAL STATEMENT

Financial Statement

DECEMBER MONTH END

DECEMBER MONTH-END FINANCIAL $3,500,000.00
BALANCE $3,000,000.00
Ending Balance $ 2995792 $2,500,000.00
Restricted Func $2,000,000.00
Ending Bal ance $ 7538702 $1,500,000.00
Restricted Func $1,000,000.00
$500,000.00
$0.00

SUMMARY OF CASH
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FINANCIAL STATEMENT

FUND BALANCES AND OUTSTANDING RECEIVABLES
As of month-end December, 2016

RESTRICTED FUNDS
Energy Center Reserve $502,834
Civic Rent Reserve 803,454
Supplemental Reserve Fund 3,236,622
Subotal: $4,542,910
RESTRICTED FUNDS HELD BY BOND TRUSTEES
Liquidity Reserve for Midtown Phase 1A Bonds (1) 716,324
Sub-total: 716,324
UNRESTRICTED FUNDS
TIF 397,517
Non TIF 2,598,275
Su-bot al: 2,995,792
Total Funds $8,255,026
OUTSTANDING RECEIVABLES
Reimbursement of Project Blue invoices (1) 15,643
Initial Energy Consumption Fee for The Mezz 173,205
TOTAL OUTSTANDING RECEIVABLES $188,149

(1) $716,323.80 is being held by the trustee of the Midtown Phase 1A Bonds to
temporarily fund the debt service reserve. Once the Midtown East north garage is
complete and the le@scommences, a Build America Mutual surety-kicknd the
$716,323.80 will be reverted back to the CRC Supplemental Reserve Fund.

(2) Amounts due are the professional service invoices paid to date by the CRC in
regards to the potential Project Bluevadopment as per the reimbursement
agreement with 4148 96th Street LLC.

(3) $1,500,000 was pledged for the entire Midtown East project. $716,323.80 is
already being held in a reserve for the Midtown East Phase 1A bonds, which covers
the north garageThe remaining $783,676 is still available for the south garage
bonds' debt service reserve.

STATEMENT OF CHANGES IN EQUITY

MONTH END: DECEMBER 2016

DESCRIPTION REVENUE EXPENSES
Tot al Receipts (Tl F $10215,192.27

Tot al Rec elilprt)ss ( Non $169,421.61
Expenditures (TIF) $10,699,235.00
ExpendituifTeBf) (Non $215,437.82
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FINANCIAL UPDATE

Financial Update

TIF REVENUE AND DEBT
Projected 2017 TIF revenue available for CRC use is $ 22,665,008.

DEBT PAYMENT PROJECTION

Mont h PAYMENT
Juk91l7 $10,403,925
Deand ez017 $10,406,083

CRC CONSTRUCTION IN PROGRESS — 2016 CITY BONDS

Hanmc / hL¢ . 2YyR
Vendor Project/S Contra Paid to Amount %
Amount Remain Compl €
Gehl Studio Conceptual Design
for Monon and
Rangeline $170,200.00 $170,174.38 $25.62 100%
CAA Properties, 30 E Main Street -
LLC property
acquisition $747,066.49 $747,066.49 $ - 100%
Meyer & 582 S Rangeline Rd.
Harbison LLC - property
acquisition $609,692.11 $609,692.11 $ - 100%
Rundell Prelim design for
Ernstberger Monon Trail urban
Assoc. section $34,500.00 $19,320.00 $15,180.00 56%
201®0I' T Bec
Tot al $1,561,458.60 $1,546,252.98 $15,205.62 99%%
Bond ProcPaid toProceeds Bal ance inc
Obligati ol
$23,200,000.00 $1,546,252.98 $21,653,747.02 $21,638,541.40
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FINANCIAL UPDATE

HNML QYR

Vendor Project/ Se¢e Contra Paid to Amount %
Amount Remaini Compl «

FA. Wilhelm Park East Garage - 5th
Construction deck $2,598,314.00 $ - $2,598,314.00 0%
12156
Meridian Monon and Main
Associates LLC ~ Property Acquisition $1,615,330.00  $1,615,330.00 $0 100%
Rundell Monon Plaza design
Ernstberger and construction
Assoc. administration $235,000.00 $0.00 $235,000.00 0%
Indianapolis Tarkington garage
Signworks signage $149,995.00 $0.00 $149,995.00 0%

201®RC Bond $4598639.00 $1,615330.00 $2,983,309.00 35%

Bond Proc Paid to Proceect Bal ance inc
Bal anc Obl i gati on
$12,000,000.00 $ 1,615,330.00 $10,384,670.00 $7,401,361.00
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PROJECT UPDATES

Project Updates

/L¢, /9bc¢9w

Developer Partner: Pedcor Companies

Allocation Area: City Center

Use: Mixed-Use

Project Summary: Mixed Use development, multiple buildings
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© 2014 Caxmes Crry Centen. LLC A PEDCOR DEVELOPMENT

Figure 1 City Center Master Plan, provided by Pedcor City Center Development Company
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PROJECT UPDATES

1) ProjectStatus-jAE ATICIAGAA AAT T x8(Q
CRC Contract Amounts:
City Center Bond: $ 16,214,875.00

2016 TIF Bond:

$ 2,598,314.00 (5t Floor of Park East garage)

Site Construction Contract Amounts: $1,442,962 - Smock Fansler, contractor

Veterans Way Extension Project Amounts: $3,403,000 - Hagerman, contractor

Construction has begun on site and for the parking garage8

PROJECT

Gar age
ParEka s

Bal dwi
Chambe

January 27,2016

USE

A five-story parking
structure with no less
than 728 parking
spaces, which will
include up to
approximately 28,000
square feet of
commercial

retail /office space.

Wilhelm was selected
as the design-build
contractor.
Construction has
begun and will be
completed May 2017.

A four story building,
of approximately
64,000 square feet,
which will include
luxury apartments and
commercial

retail /office space.
Pedcor is currently
working with four
commercial
businesses who will
occupy approximately
14,000 sf of the
commercial space.

Hagerman was
selected as the
contractor.

#1 1 QO@EENAIO
AACDI
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PROJECT
DATES*

Design/Build p
2015-2016

DESIGN RENDERINGS PROVIDED BY PEDCOR

Completion
May 2017

60%
Complete

Contract Amt.
$13,954,683

Start: Spring
2015

Completion
Q42017

Approx. 26
Apartments
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January 27,2016

Ho | | ar Afivestory building,
of approximately
63,000 square feet,
which will include
luxury apartments and
commercial
retail /office space.

Design Development is
complete.

Pl ay f & Afive story building,
of approximately
63,000 square feet,
which will include
luxury apartments and
commercial
retail /office space.

Design Development is
complete.

Ha mi | t Design has started.
Drawings have not
been submitted to the
CRC Architectural
Committee.

A two story building,
of approximately
20,000 square feet,
which will include
office space.
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Kent A three story building,
of approximately
111,000 square feet of
luxury apartments.

Construction drawings
were reviewed by the
CRC Architectural
Committee.

Start: Fall
2015

Completion
Q42017

Approx. 51
Apartments

Start: Fall
2015

Completion
Q4 2017

Approx. 48
Apartments

Start: Fall
2015

Completion
Q4 2017

Start: Fall
2015

Completion
Q42017

Start: Spring
2016

Completion
Q4 2017

CRC Report for February 6, 2017 City Council Meeting

PROJECT UPDATES

*Project Dates include project design and construction
completion.
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PROJECT UPDATES

Wr en A seven story building Start: Fall
of approximately 2016
88,000 square feet,
;/vhich will include . Completion
uxury ap.artments an Q42018
commercial
office/retail space.
Approx.
Design has not started. Apartments
Wi n d s ¢ Afourstory building, Start: Fall Design has not started.
of approximately 2017
64,000 square feet. Completion
Q42019
Ea st er Abuilding of Start: Fall Design has not started.

Mot or approximately 76,000 2017

Court to 91,000 square feet,
which will include
luxury apartments and
commercial
office/retail space
designed so that in the
future it could be in
whole, or in part,
converted to hotel
rooms and/or hotel
amenities.

Hot el A four story hotel, of  Start: TBD Design has not started.
approximately 44,000
square feet, which will
include parking.

Completion
Q4 2019

2) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL CRC

3) CRC Commitments
An overview of commitments has been uploaded to the CRC website.

Most significantly, the CRC commits to publicly bid a four-story parking garage with not less than
620 parking spaces. The CRC also commits to coordinate any significant site plan changes
requested by Pedcor with City Council.
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PROJECT UPDATES
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1) Developer Partner(s): Anderson Birkla

2) Economic Development Area: 126t Street

3) Project Summary: Mixed-use development, multiple buildings.
Total project budget: unknown

4) Anticipated Project Schedule
Design/Construction start 2016

5) Construction Milestones : Demolition is complete.
6) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC

7) CRC Commitments
No commitments by the CRC have been made.

The City will be relocating and burying Duke Energy’s transmission line and completing road
improvements adjacent to the development.
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PROJECT UPDATES
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1) Developer Partner(s): Old Town
Development / Ambrose/ JC Hart ; ® i
3,000 SF

RESTAURANT

2) Economic Development Area: Old
Town

3) Project Summary: Mixed-use
development, multiple buildings.

Secured Tenants: Allied Solutions and
FC Tucker

4) Total project budget: $70,000,000
Bond Proceeds:
Phase 1 - $9,371,465.73

MONON AVE

CRC Contracts Amount:

o)
North Garage - $9,137,000.00 =
7
5) Anticipated Project Schedule &
{51}
(G
. _— Complete Oct. B
Allied Building 2017 <
Midtown North Complete Oct. &
Garage 2017 2
o

Midtown South Est. Completion

Garage Summer 2018

6) Construction Milestones: Structural
steel currently being erected onsite.

7) CRC Commitments
Build public plaza.
Build two public parking garages
with TIF proceeds.
The City will be relocating and
burying Duke Energy’s transmission
line, completing road and Monon
improvements.

8) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC

Accept Alterna April/May
South Garage
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PROJECT UPDATES
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1) Developer Partner(s): Barrett & Stokely, Merchants Bank of Indiana
2) Economic Development Area: Old Town

3) Project Summary: Mixed-use
development, multiple buildings.

4) Total project budget: $54,000,000 -
60,000,000

Bond Proceeds: est. $7,000,000
Secured Tenants: Merchants Bank

5) Anticipated Project Schedule

TIF Request 2017
Design Start 2016

Construction o Aﬁl o 2Smsciansiank  SC s ouchanks Bank I
Start 2017

6) Construction Milestones: Closed on land sale on September 26, 2016.
7) CRC Commitments

Construct 4t Street SW right-of-way

Construct Monon right-of-way improvements, including Monon Blvd. South. Developer will
reimburse cost of construction for Monon Blvd. South roadway and sidewalk.

8) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design 2017
TI'F Financing March 2017 March 2017
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PROJECT UPDATES
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1) Developer Partner(s): Monon and Main, LLC
2) Economic Development Area: Old Town
3) Project Summary: Restaurant, Townhomes, office,
parking garage.
4) Total project budget: $20,000,000
5) Anticipated Project Schedule
TIF Request 2016
Design Start 2016
Construction Start | 2016/2017
6) Construction Milestones: Demolition is complete
7) CRC Commitments
Build parking garage with TIF, Construct Monon
Boulevard, Purchase ROW and garage parcel
8) Council and/or CRC Action Items
ACTION ITEM CITY COUNCIL
Approve design
Vacating Al | ey February2017
TI'F Financing
5'!' Y9 9bOwDbOt WOQWwW/[ELhD

1) Economic Development Area: Old Town,

CRC
2017

March 2017

2) Project Summary: Relocation of Duke Energy transmission and distribution lines to allow for more

efficient development of the adjacent land. The overhead lines will be moved underground from

Carmel Drive to 1st Street NW.

3) Estimated total project budget: TBD
4) Anticipated Project Schedule

Design Start 2016
Construction Start | 2017

5) The City has finalized a framework agreement with Duke regarding relocation.

January 27,2016
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PROJECT UPDATES
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1) Economic Development Area: City Center

2) Project Summary: Center Green site improvements in the existing lawn area include; an ice
skating rink, winter market facilities, and a multipurpose outdoor performance space.

3) Estimated total project budget: TBD
4) Anticipated Project Schedule

TIF Request 2017
Design Start 2016

Construction Start | 2017
5) The design team, Rundell Ernstberger, is
currently working on a concept design.

6) Council and/or CRC Action Items

ACTION ITEM CITY COUNCIL CRC
Approve design February 2017
~ N
ahbhbw.!b {9/ ¢LhbD R oo i e, RPN
! Old Town 1
1) Project Summary: Project Summary: Monon :=====::===-_—‘

enhancements in the urban section, between 1st Street NW
and Carmel Drive - including Arts & Design District,

-

L
! MidTown
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Midtown, City Center, and Civic Campus. RS Sy~ Cley Ganeer e
2) Total project budget: Undetermined S/ | e |
:' ------- ---—‘=
3) Anticipated Project Schedule TN\ E ot Square E
\ | SO ——
TIF Request 2017 ——TT e
Design Start 2016 3
Construction Start | 2017-2018
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PROJECT UPDATES
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CRC Staff

Carmel Redevelopment Commission/Department

January 29, 2016

00ADPAOCAA &I O $ARGHE 71I00R00 AT A
-End Report-
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